



UMA³ Project No.: 952463

WIDESPREAD-05-2020 – Twinning-CSA

D1.1. Annual activities plan (M3-M13)

Grant Agreement Number: 952463

Project Acronym: UMA³

Project title: Unique Materials for Advanced Aerospace Applications

Starting Date: 01/09/2020

Project Duration: 36 months

Project Officer: Antonio Vecchio

Project Coordinator: University of Miskolc (UniMi)

Author(s): Greta Gergely (UniMi), Zoltán Gácsi (UniMi)

Contributing partners: -

Due Submission Date: 30/11/2020

Actual Submission Date: 25/11/2020





Status	
Draft	
Final	X

Type		
R	Document, report	X
DEM	Demonstrator, pilot, prototype	
DEC	Websites, patent fillings, videos, etc.	
ETHICS		

Dissemination Level		
PU	Public	X
CO	Confidential, only for members of the consortium (including the Commission Services)	

Revision History

Date	Lead Author(s)	Comments
23/11/2020	UniMi	Draft
25/11/2020	UniMi	Final

This project has received funding from the European Union's Horizon2020 research and innovation programme under grant agreement No 952463





TABLE OF CONTENTS

Table of Contents	3
1. Task description of D1.1	4
2. Annual activities in a period of M1-M13.....	4





1. TASK DESCRIPTION OF D1.1

The task will be to introduce in the Continuous reporting tool on the Funding and tenders portal before the end of month 3. In the Deliverable the project annual activities plan will be presented in a period of M1-M13.

2. ANNUAL ACTIVITIES IN A PERIOD OF M1-M13

The consortium agreed and accepted the annual plan, presented in Table 1, at KoM meeting, with the addition that the Staff Exchanges planned in the project proposal would be suspended for the duration of the pandemic. The table also shows the planned locations, but this has now been overwritten/redesign by the pandemic and will all be held online.

The consortium wants to organize online the events, according to the annual plan, unless the pandemic situation resolves. It must point out that these events were predefined in the proposal.

We would like to indicate that annual plan with the estimated dates will be tried to keep, but deviation maybe occure.

In addition, we are planning other activities that are not fixed with a specific date and are not directly recorded in the proposal. There are those related to the direct operation of the project (panel meetings) and there are some that are indirectly related (e.g. establishment of an Industrial Board, etc) to the project.





2021

January, M5						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February, M6						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	2	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March, M7						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
	S1					
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April, M8						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
						3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
	TRPM	RPM	RPM	RPM	RPM	RPM
18	19	20	21	22	23	24
25	26	27	28	29	30	31

May, M9						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June, M10						
Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
	TI	TI	TI			
27	28	29	30			

July, M11						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
						3
4	5	6	7	8	9	10
			WSR1	SR1	SR1	
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August, M12						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September, M13						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
	SS1	SS1	SS1	SS1	SS1	
12	13	14	15	16	17	18
	C1	C1	C1	C1	C1	
19	20	21	22	23	24	25
26	27	28	29	30		

October, M14						
Su	Mo	Tu	We	Th	Fr	Sa
						1
						2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November, M15						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
	SE1	SE1	SE1	SE1	SE1	
28	29	30				

December, M16						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
						4
5	6	7	8	9	10	11
	TLIS	TLIS	TLIS	TLIS	TLIS	
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

- SS1: Summer School, (Task 3.3, Place: Germany, Leader: Unibo, Fraunhofer) ONLINE
- SE1: Staff Exchange (Task: 3,4, Place: Germany, Leader: UniMi) POSTPONED/SUSPENDED
- TLIS: Loc. Indiv. Sci. training (Task 3.5.A, Place: Hungary, Leader: UniMi) ONLINE
- TI: Training in Innovationc. Indiv. Sci. training (Task 3.5.B, Place: Spain, Leader: Fraunhofer) ONLINE
- TRPM: Training in Research and Project Management and Administration (Task 3.6, Place: Leon, Leader: IcamCyl) ONLINE
- WSR1: International Stretegically recommendation wokshop(Task: 4.1.A, Place: Leon, Leader: Icamcyl) ONLINE
- S1: Seminars, (Task 4.1.B, Place: webinar, Leader: Icamcyl) ONLINE
- C1: Participation in Internation Conferences (Task: 4.2, Place: GRAZ, Leader: Icamcyl) ONLINE

